

PROCUREMENT DECISIONS LOG

Contract/Service	Recommendation	CCG Agreement (Clinical Cabinet/CIG)					Procurement Panel Approval	Governing Body Approval	Details of any Conflicts of Interest	Contract Start Date	Contract End Date
		M&A	N&S	NNE	NW	Rush					
Barnado Services (Butterfly Project)	Extend for a further year whilst Children's Commissioning HUB carry out review.	N/A	N/A				19th September 2014	20th January 2015 (NNE) 22nd January 2015 (Rush) 29th January 2015 (NW)		01/04/2015	31/03/2016
Base 51	Extend for a further year whilst Children's Commissioning HUB carry out review.						19th September 2014	20th January 2015 (NNE) 22nd January 2015 (Rush) 29th January 2015 (NW)		01/04/2015	31/03/2016
British Red Cross (CICSS)		N/A	N/A	SIG					None	01/04/2015	
British Red Cross (Home from Hospital)		N/A	N/A						None	N/A	
Communication Aids for Children Panel	Extend for a further year whilst Children's Commissioning HUB carry out review.							20th January 2015 (NNE) 22nd January 2015 (Rush) 29th January 2015 (NW)		01/04/2015	31/03/2016
Community Services	Reprocurement	N/A	N/A								
Carers Federation		CDF January Clinical Exec Feb				CIG 08/01/15					
End of Life & Bereavement Services											
Nottinghamshire Hospice	Direct Award 1 year contract for 2015/16 and go out to procurement with Community Services					CC 19/8/14	19th September 2014	18th November 2014 (NNE)			
Marie Curie Cancer Care						CC 19/8/14		18th November 2014 (NNE)			
Treetops Hospice		N/A	N/A			CC 19/8/14		18th November 2014 (NNE)			
Cruse (Bereavement)						CC 19/8/14		18th November 2014 (NNE)			
Heart Failure (pics)		Direct Award 1 year contract for 2015/16	N/A	N/A					N/A	20th January 2015 (NNE) 22nd January 2015 (Rush) 29th January 2015 (NW)	
Ling's Bar Hospital Patient Representative Service	Direct Award 1 year contract for 2015/16	N/A	N/A				19th September 2014	20th January 2015 (NNE) 22nd January 2015 (Rush) 29th January 2015 (NW)		01/04/2015	31/03/2016
Rainbows Children's Hospice	Extend for a further year whilst Children's Commissioning HUB carry out review.						19th September 2014	20th January 2015 (NNE) 22nd January 2015 (Rush) 29th January 2015 (NW)		01/04/2015	31/03/2016
Referral Management Service (CAS)	Reprocurement	N/A	N/A							04/05/2015	
Termination of Pregnancy Services	Reprocurement						19th September 2014				
Urgent Care Centre											
Vasectomy Services	Reprocurement	N/A	N/A							01/04/2014	31/03/2019